
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 4-23-2015 DAILY WORK ORDER 

Branch: Federal Division/ Response Emergency and Rapid Response Service Group: 

WORK AUTHORIZED: 
.QQn!in ~- to_cumo water on site as necessary_,_g~oendina on rainfall 
Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal -
Task Order: 062 Date: 4.23.2015 Time:1 700 Date: 4.23.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON- QTY USED Unused 
SITE: 

Response Manager 1 1 
I Pick -up Truck 2 2 

Foreman 1 1 
I 

Generator 2 2 I 
I 0 0 

I 
Trash Pumps 2 2 

Truck Driver/Equip Op 1 1 I Utility Trailer 1 1 I 
Laborer1 2 2 I 

Frac Tank w Liner 1 1 

Health and Safety Manager 0 0 4,000 PSI Pressure 
1 1 

I Washer 

PERSONNEL OFF-SITE Open Top Roll Off 8 8 

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 

Transport and Disposal Coord 1 1 
i Carbon Vapor Unit 1 1 I 

Field Cost Accountant 1 1 Skid Steer 1 1 
I 

I Vacuum/OT Boxes 16 16 
I 

I 9,000 lb Overhead Lift 1 1 
I Storage Trailer 1 1 I 

I Myers (Bean) Pump 1 1 I I---
I Air Compressor 1 1 I 

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status/projection 
spreadsheets. Processed two trucks to EcoServe (Lonestar) and one load to Republic. Coordinated with TIBM on FT 
1004 cleaning, CB&I on TCEQ approvals and drum counts for Clean Harbors. Cross checked, corrected and updated 
drum counts for future transportation and disposal with Clean Harbors and US Ecoloqv, 
T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. Tracked 
procurements for transportation and disposal of waste. Worked with CB&I on Veolia invoices and Clean Harbor 
schedulina. 
The crew placed all lab samples into the appropriate groups, acids to FT 5180, bases to VB 25147. Helped loading of 
Lonestar's vacuum truck. Continued consolidation of remaining drums/totes and poly tanks. Neutrals to OT 25319, 
Bases to VB 25229. Fixed v_alve on 4047 PT 2. Pumoed water from the middle oond to the North Sumo. 
Lonestar Ecology transported two loads from FT 1001 to EcoServe via Lonestar. CDW Transported picked, delivered 
and returned OT 25480, empty drums and totes to Republic's Blue Ridge Landfill . 

osc Date: 
Time: 

R ~~ ¼,,~~ 6~ 4.2015 Time:900 

'--/ n 
Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S)(lnput for next DWO): 

Lonestar Ecology transporting waste from FT 1001 and PT 2 to Ecoserve. 
Crew continuing consolidations of drums, totes, and poly tank wastes into the appropriate waste streams. Clean 
vacuum truck continue cleanuo of acid transfer area. Continue to clean and cut uo emotv drums and totes. 
Continue to profile waste, process invoices, set up procurements and track costs. 
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